Belt Line Road

Undergrounding Utilities 12/6/14 9/14/16 $17,133,134 $9,211,513
Addison Road 7/30/15( 11/11/15 $2,274,473 $726,535
Vitruvian Phase V Design TBD TBD $311,065 N/A

Les Lacs Pond mid Jan 2016 | mid-July $1,000,000 $50,821
Improvements

Winnwood Pond Dredging est. April 2016 TBD $1,400,000 N/A
Midway Road Revitalization 10/15/14| TBD $16,000,000 $964,109
(Design)

Taxiway Victor

Reconstruction 7/27/15 1/15/15 $2,154,207 $885,000
Airport Pavements 9/8/15| 4/1/16 S468,741 582,698

Behind Schedule



All utility agreements in place; 5 segments |Project is behind schedule due to
of out 8 complete for central mainline duct |weather.

Pavement markings and misc. concrete pad
replacements are continuing

Pre-design activities have begun

Design is nearly complete; to be posted for
bids in mid-November

Project to be re-bid in spring 2016; to be
completed in summer 2016

Design is 40% complete; construction
planned mid-2017

Currently in Phase 3 of 5. Phase 4 taxilane
closure is occuring on 11/09/15

Currently working on Phase 2 of the S4
apron reconstruction




